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Contract No.: 04-0120F4
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Diary #: 439 Date: 27-Sep-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 749

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Jeffery came at 9:30 AM. Crews had to work on the Electro
Slag weld repair , work on the temporary attachments , work on the access weld holes , & work on the
South scaffold & house keeping . They started at 7:00 AM.

Rory , Jeremy , & Richard had to work on the Electro S lag weld repairs . Alex , Devon , & Jeffery
had to work on the temporary attachments inside the cells . James , Pei , Han , Xiao , Kit , & Eyun had to
work on the temporary attachments on the outer faces of the East & West shear plates .

Rory had to work on the South shear plate of the center cell between 9 & 13 meters . He had to
complete the weld repair on the 200 mm. long 40 mm. wide , & 40 mm. deep weld . Rory had to clean the
previous pass , & heat the welding area . He started to weld at 8:35 AM. He was done at 11:45 AM.

After that , he had to work with the QC on the weld , clean , grind , & he had to set the timer for 3
hours to keep the heat on the weld . He was done at 1:20 PM.

Then , Rory had to work on the house keeping , mobilize his tools to work with Richard on the
access weld holes inside the South cell . He was done at 2:30 PM. & he had to work with all crews in all
areas .

Jeremy had to work inside the North cell . He had to work on the West weld repair with the West
tower shaft . He had to grind the high spots , fill the low spots , & clean the welds . He started at 7:30 AM.
He was done at 2:00 PM.

After that , Jeremy had to mobilize his tool , equipments , reroute the gas & power lines , & set to
work on the North shear plate between the 9 & 13 meters . He was done at 4:00 PM.

Tony & Jojo had to MT , & UT the welds inside the North cell before removing the ladders , & they
had to work with Jeremy on the weld repairs .

Richard had to work on the South shear plate . He had to grind clean & repair the access weld hole
on the West side of the shear plate on the outer face . He started at 7:25 AM. He was done at 2:30 PM.

After that , he had to work on the East access weld hole on the South shear plate . Following the
same procedures as the West access weld hole . He started at 2:45 PM.

In addition to that , he had to work with John & Jojo on the MT . & work with Jessie & Salvador on the
UT of the West electro slag weld .

Alex had to work inside the Inner East cell & Devon inside the center cell . Both crews had to work
between the top of the base plate & the 9 meters diaphragm . Jeffery had to work inside the inner West
cell between 9 & 13 meters . Crews had to grind the remains of the temporary attachments . Clean the
shear plates & the tower skins . Alex & Devon started at 7;20 AM. Jeffery at 10:30 AM.
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James , Eyun , Han , Pei , Kit , & Xiao had to work on the East & West shear plates . Crews had to
remove the remains of the temporary attachments , grind & clean the shear plates & tower skins , &
prepare to M T & UT the welds , Crews had to prepare their tools , equipments , & reroute the power lines
. They were done at 8:00 AM. West shear plate crews started at 8:05 AM. East side crews started at 8:15
AM.

Han , Kit , & James had to work on the West shear plate . Kit had to work on the North weld . Han
had to work on the South weld . James had to work with both crews .

Eyun , Xiao , & Pei had to work on the East shear plate . Xiao had to work on the South weld . Pei
had to work on the North weld . Eyun had to work with both crews .
Crews were done at 2:45 PM. They had to clean the site , wrap up their tools & equipments., crews left at
3:15 PM.

Jose , Pedro , Carlos , & Vector came to the site at 7:30 AM. Crews had to clean the top of the
footing box , disassemble & pull out of the site the South scaffold .

Crews started on the top of the footing box at 8:15 AM. They had to remove the excess materials &
vacuum the top of the footing box . They were done at 11:00 AM.

After that , crews had to disassemble , pull out of the site , store the sections on the barge , clean, &
vacuum the South side . They started at 11:10 AM. Crews were done at 3:10 PM. They left at 3:15 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

3.00

*E0020562

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2298

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2297

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2296

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 3.00 0.00 0.00 3.00

APP JEFFERY STONEIronworker 8.00 0.00 0.00 8.00

JNM WAI KIT LAIIronworker 8.00 0.00 0.00 8.00

APP EYUN LINIronworker 8.00 0.00 0.00 8.00

JNM XIAO JIAN WANIronworker 8.00 0.00 0.00 8.00

JNM JIN PEI WANGIronworker 8.00 0.00 0.00 8.00

JNM HAN YUWelder 8.00 0.00 0.00 8.00

FOR JAMES ZHENIronworker 8.00 0.00 0.00 8.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 0.00 0.00 8.00
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